CONSTRUCTION NOTICE
MISSION COLLEGE CAMPUS CLOSURE

PROJECT NAME: Mission College- Campus Improvements

ACTIVITY DESCRIPTION:

1. Main Building Replacement- Site grading/ earthwork. Steel Erection begins Monday May 14th.Gravel service road closed on North side of Main building is closed to all traffic until further notice for safety.
2 .Phase 1 Geothermal Well
3. Section of Loop road between Hospitality Management and Old CDC for underground and pavement repairs. 4-16 -5-18
4. MT 17 & 18 Classroom Renovation: Closed construction site with perimeter fence.
5. IS Building-Library Landscape: Closed construction site with perimeter fence. Access to front and back entrances to the IS Bldg. and Loop Road will remain open.

SCHEDULE: **May 11th 2012 – May 18th 2012**

CAMPUS IMPACT:

1. The loop road is closed from Mercado to parking lot D. The loop road from the Mercado crosswalk will be open up to the Power Plant for Construction and Maintenance vehicles only. Concrete pours continue. Site grading/earthwork, and traffic control is ongoing. Steel erection starts Monday May 14th

2. Grading/Site work will continue in Phase 1 Geothermal Well Area. Well equipment will be onsite. Drilling starting this week

3. Section of Loop road closed through next Friday May 18th for underground and pavement repairs

4. No Pedestrian or Vehicle Access. Loop road will remain open.

5. Access to front and back entrances to the IS building. No Vehicle Access. Loop road will remain open.

Project Contact: Matt Pentin
EMAIL: mpentin@gilbaneco.com
TELEPHONE: (408) 569-7360

For more information regarding the Capital Improvement Program, please visit the Campus Construction Update page at: http://www.wvm.edu/facilities/